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C1.1 FORM OF OFFER AND ACCEPTANCE (ECC3) 
 

OFFER 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 

the Replacement of 3kV High Speed Circuit Breakers at Traction Substations Countrywide. 

 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted the 
Conditions of Tender. 
 
By the representative of the tenderer, signing this part of this Form of Offer and Acceptance, the tenderer 
offers to perform all of the obligations and liabilities of the Contractor under the contract including compliance 
with all its terms and conditions according to their true intent and meaning for an amount to be determined in 
accordance with the conditions of contract identified in the Contract Data.  The representative, when signing 
this part of the Form of Offer and Acceptance, shall be deemed to be duly authorised by a Resolution of the 
Board of Directors/Certificate of Partners, a certified copy to be included in the Returnable Documents. 
 

Price offered for Durban Depot (EMC) exclusive of VAT R      

Price offered for Ermelo Depot (Secheron) exclusive of VAT R      

The offered total of the Prices exclusive of VAT is  R      

Value Added Tax @ 14% is R      

The offered total of the Prices inclusive of VAT is R      

(in words)        

If Option E or F (Cost reimbursable or management contract) applies, replace table with following sentence: “The offered prices are the 
Actual Cost plus the fee contained tin the Contract Data”. 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance as well as the schedule of deviations of this form of offer and acceptance and returning one 
copy of this document including the Schedule of Deviations (if any) to the tenderer before the end of the 
period of validity stated in the Tender Data, or other period as agreed, whereupon the tenderer becomes the 
party named as the Contractor in the conditions of contract identified in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

        

Capacity 
 

        

For the 
tenderer: 

      
      
(Insert name and address of organisation) 

Name of 
witness 

         

Signature of 
witness 

   
Date 

 
      

Tenderer’s CIDB registration number (if any):   
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ACCEPTANCE 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto as 
listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of Deviations 
attached to and forming part of this agreement.  No amendments to or deviations from said documents are 
valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or immediately after, the 
date this agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those 
terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the Schedule of Deviations (if any).  
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
Signature(s) 
 

   

Name(s)       
 

  

Capacity 
 

        

for the 
Employer 
 

 
Transnet Limited trading as Transnet Freight Rail 
49

th
 Floor, Carlton Centre, 150 Commissioner Street, Johannesburg, 2000 

Name of 
witness 

         

Signature of 
witness 

   
Date 

 
      

 
Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and Acceptance. 
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SCHEDULE OF DEVIATIONS  
Note: 

1.  To be completed by the Employer prior to award of contract.  This part of the Offer & Acceptance would not be required if the 
contract has been developed by negotiation between the Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 
permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 
constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

4. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the 
tender documents and which it is agreed by the parties become an obligation of the contract, shall also be recorded here. 

 

No. Subject Details 

1             

2             

3             

4             

5             

6             

7             

 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this agreement shall have any meaning or effect in the contract between the parties arising from this 
Agreement.  
 
______________________________________________________________________________________ 
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C1.2 CONTRACT DATA PROVIDED BY EMPLOYER (ECC3) 
 

The conditions of contract are the NEC3 Engineering and Construction Contract (June 
2005), copies of which may be obtained from the South African Institution of Civil 
Engineering (tel. 011-805 5947) or Engineering Contract Strategies (tel. 011 803-3008). 
 

Part One – Data Provided by the Employer 
 

Completion of the data in full, according to the Options chosen, is 
essential to create a complete contract. 

 

Statements given in 

all contracts 

1.  General 

(a) The conditions of contract are the core clauses and the clause X3 for main 

Option B, dispute resolution Option W1 and secondary Options X7, X13 & 

X16 and option Z of the NEC3 Engineering and Construction Contract June 

2005 (with amendments June 2006). 

(b) The Contractor’s Offer and the Employer’s Acceptance are in the 

document called Form of Offer and Acceptance – Part 1 (C1.1). 

(c) The works are the Replacement of 3kv DC High Speed Circuit Breakers at 

Various Traction Substations, Countrywide. 

(d) The Employer is 

Name  Transnet Limited trading as Transnet Freight 

Rail 

Address  49th Floor, Carlton Centre, 150 Commissioner 

Street, Johannesburg, 2000. 

(e) The Project Manager is 

Name        Malibongwe Mlonzi 

Address Room 209, 138 Eloff Street, Braamfontein, JHB 
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(f) The Supervisor is 

Name       Cecil Nene     

Address    Room 206, 138 Eloff Street, Braamfontein, JHB

  

(g) The Adjudicator will be appointed as mutually agreed upon between the 

parties 

(h) The Works Information is in the document called “Scope of Work” – Part 3 

(C3). 

(i) The Site Information is in the document called “Site Information” – Part 4 

(C4). 

(j) The boundaries of the site are the area within the perimeter fence of the 

substation. 

(k) The language of this contract is English. 

(l) The law of the contract is the law of the Republic of South Africa. 

(m) The period for reply to a communication is 2 weeks. (Matters to be 

referred to Acquisition Council for approval will take longer). 

(n) The Adjudicator nominating body is the Association of Arbitrators 

(Southern Africa). 

(o) The tribunal is Arbitration. 

(p) The following matters will be included in the Risk Register 

i. Delays in the delivery of Replacement Circuit Breakers. 

ii. Cancellation of working permits. 

iii. Lack of staff for supervision. 

iv. Work near live electrical equipment (OHTE and other) holds a danger 

of electrocution for workers. 

v. Theft of equipment before handover. 

vi. Site Accessibility (road conditions, vegetation, etc). 
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3   Time                        

 (a) The starting date is to be announced upon awarding of the contract 

 (b) The Contractor submits revised programmes at intervals no longer than 4 weeks. 

4 Testing and Defects  

(a) the defects date is 52 weeks after completion of each site. 

 (b) the defect correction period is 2 weeks after notification thereof. 

5 Payment  

(a) The currency of this contract is the South African Rand (ZAR). 

(b) The assessment interval is on the 10th of each calendar month.  

(c)  Payments will be made once a month for completed installations. 

(c) The interest rate is two percent per annum above the prime lending rate of the  

      Standard Bank of South Africa Ltd. as determined from time to time. 

6 Compensation events 

(a)  The place where weather is to be recorded is at the town closest to the substation 

       where work is being carried out. 

(b)  The weather measurements to be recorded for each calendar month are 

       (i)  the cumulative rainfall (mm) 

       (ii) the number of days with rainfall more than 10mm 

      (iii) the number of days temperature below zero 

      (iv) the number of days snow lying on the ground at 09h00 

(c) The weather measurements are supplied by the SA Weather Service. 

(d) The weather data are the records of past weather measurements for each calendar 

     month which were recorded at the town closest to the substation where work is being 

     carried out, and which are available from SA Weather Service.  

8 Risks and insurance 
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(a)  The minimum limit of indemnity for insurance in respect of loss of or damage to      

property (except the works, Plant and Materials and Equipment) and liability for bodily injury 

to or death of a person (not an employee of the Contractor) caused by activity in connection 

with this contract for any one event is whatever the Contractor deems desirable in 

addition to that provided by the Employer. 

(b)  The minimum limit of indemnity for insurance in respect of death of or bodily injury to 

employees of the Contractor arising out of and in the course of their employment in 

connection with this contract for any one event is that which is prescribed by the 

Compensation for Occupational Injuries and Diseases Act No. 130 of 1993 as 

amended. 

Optional statements  

(a) Arbitration 

• The arbitration procedure is the Rules for the Conduct of Arbitrations issued by 
the Association of Arbitrators (Southern Africa).  The Arbitrator is mutually 
agreed to by the parties and is appointed by the association of Arbitrators. 

• The place where arbitration is to be held is Johannesburg. 

• The person or organisation who will choose an Arbitrator if the Parties cannot agree   

      a choice is The Chairman of the Association of Arbitrators (Southern Africa). 

(b) The completion date for the whole of the works is the period stated in the scope of   

      Work, after the starting date. 

(c) The Contractor is to submit a first programme for acceptance within 4 weeks of the  

      Contract Start Date. 

(d) The period within which payments are made is 30 days within receipt of the  

      necessary tax invoice. 

(e) The Employer provides these insurances from the Insurance Table 

1. Insurance against loss of or damage to the works, Plant 
and Materials is as stated in the insurance policy for 
contract works and public liability (Principal Controlled 
Insurance), which is available on the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

Cover/indemnity is to the extent as stated in the 
insurance policy for contract works and public liability 
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(Principal Controlled Insurance), which is available on 
the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

The deductibles are as stated in the insurance policy for 
contract works and public liability (Principal Controlled 
Insurance), which is available on the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

2. Insurance against loss of or damage to Equipment 
(Temporary Works only) as stated in the insurance 
policy for contract works and public liability (Principal 
Controlled Insurance), which is available on the 
following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

Cover/indemnity is to the extent as stated in the 
insurance policy for contract works and public liability 
(Principal Controlled Insurance), which is available on 
the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

The deductibles are as stated in the insurance policy for 
contract works and public liability (Principal Controlled 
Insurance), which is available on the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

3. Insurance against loss of or damage to property (except 
the works, Plant, Materials and Equipment) and liability for 
bodily injury to or death of a person (not an employee of 
the Contractor) caused by activity in connection with this 
contract as stated in the insurance policy for contract 
works and public liability (Principal Controlled 
Insurance), which is available on the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 

Cover/indemnity is to the extent as stated in the 
insurance policy for contract works and public liability 
(Principal Controlled Insurance), which is available on 
the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  
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The deductibles are as stated in the insurance policy for 
contract works and public liability (Principal Controlled 
Insurance), which is available on the following website: 

http://www.transnet.co.za/PolicyDocuments.aspx  

 
(g) If additional insurances are to be provided 

The Employer provides these additional insurances 

 

1. Contract Works SASRIA insurance subject to the terms 

exceptions and conditions of the SASRIA coupon 

policy. 

Cover/indemnity is to the extent provided by the SASRIA 

coupon policy 

The deductibles are in respect of each and every theft 
claim 0, 1% of Contract Value subject to a minimum of 
R2 500 and a maximum of R25 000. 

 

The Contractor provides these additional insurances 

 
1 Where the Contract requires that design of any part of the 

works shall be provided by the Contractor, he shall satisfy 
the Employer that professional indemnity insurance cover in 
connection therewith has been effected. 

 
2 Where the Contract involves manufacture, and/or fabrication 

of Plant and Materials, components or other goods to be 
incorporated into the works, at premises other than the site, 
the Contractor shall satisfy the Employer that such Plant and 
Materials, components or other goods for incorporation in the 
works are adequately insured during manufacture and/or 
fabrication.   

 
3 Should the Employer have an insurable interest in such 

items during manufacture or fabrication, such interest shall 
be noted by endorsement to the Contractor's policies of 
insurance as well as those of any subcontractor. 

 
4. The insurance coverage referred to in 1 and 2 above shall be 

obtained from an insurer in terms of an insurance policy 
approved by the Employer.  The Contractor shall arrange 
with the insurer to submit to the Project Manager the original 
and duplicate original of the policy or policies of insurance 
and the receipts for payment of current premiums, together 
with a certificate from the insurer or insurance broker 
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concerned, confirming that the policy or policies provide the 
full coverage as required.  The original policy will be returned 
to the Contractor. 

 

Option B  

All Option B Clauses apply with the following amplification:- 

 (a)  The last sentence of Clause 63.13 of Option B to be deleted 
and the following substituted:- 

 “The Employer and the Contractor agree, rates and lump sums 
to be used to assess a compensation event instead of Defined 
Cost”  

(b) When agreed rates and lump sums are used, Compensation 
Events are assessed as follows:- 

(i) Where in the opinion of the Project Manager work is of a 
similar character and executed under similar conditions to 
work priced in the Bill of Quantities, it is to be valued at such 
rates and prices (including General Items) contained therein 
as may be applicable; or 

(ii) Where work is not of a similar character or is not executed 
under similar conditions, the rates and prices in the Bill of 
Quantities are to be used as the basis for valuation as far as 
may be reasonable; or 

(iii) Where work cannot reasonably be valued in accordance with 
Clauses (c)(i) and (c)(ii) above, suitable rates or prices are 
agreed upon between the Project Manager and the 
Contractor after due consultation by the Project Manager 
with the Employer and the Contractor; or 

(iv) In respect of additional or substituted work, the Project 
Manager may, if in his opinion it is necessary or desirable, 
issue an instruction that the work be executed in some other 
appropriate manner. 

(v) If the parties cannot agree, the Project Manager notifies the 
Contractor accordingly and makes his own assessment. 

          

Option X3:  Multiple Currencies: 

a) The employer will pay for the items or activities listed below in the 
currencies stated 

 
Items and activities  other currency  total maximum payment in the currency 

……………………..  …………………. ………………………………………. 

……………………..  …………………. ………………………………………. 

……………………..  …………………. ………………………………………. 

……………………..  …………………. ………………………………………. 
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(a) The amount payable to the Contractor in respect of rate 
exchange will be adjusted for increases and decreases in costs 
of imported materials, due to fluctuations in foreign currency 
exchange rates after the conclusion of the Contract. Tenderers 
shall indicate whether or not their tenders or part(s) thereof are 
subject to variation on account of exchange rate fluctuations. 

 

(b) Where no particulars are furnished, such tenders will be 
deemed to be not subject to variation on account of exchange 
rate fluctuations.  

 

(c) The rate of exchange to be used by Tenderers in the 
computation of their tender rates and/or prices and which is to 
be quoted in the appendix is the rate of exchange on the day 7 
days prior to the date on which tenders close. 

 

(d) Forward cover to be arranged by the contractor within 2 weeks 
after notification of award. 

 
 

Option X7:  Delay Damages: 

 

Delay damages is a penalty in South African Law and the word 
penalty is to replace delay damages throughout the Contract.  

 

(a) Penalty for late Completion of the whole of the works is 
R3,000.00 per day 

 

Option X13: Performance Bond 

 

(a) The amount of the Guarantee (Performance Bond) is to be 
calculated as 5 % or 10% of the tender price. (Excl. VAT). 

The Contractor has the option of either providing the guarantee 
of 5% and having retention money of 10% deducted from each 
claim, or alternatively, providing a guarantee of 10% and having 
retention money of 5% deducted from each claim. 

 

(b) The Form of Guarantee (or Performance Bond) is in Clause C 
1.3 of Part C1. 
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Option X16:  Retention: 

(a) The retention free amount is Nil 

The retention percentage is 5 or 10 %, depending on the      
option exercised in option X13 above. 

 

     Option Z  

The additional Conditions of Contract are:- 

 

Z1.1              Clause 11.2 (34) – Day 

Day is a calendar day and where a specific number of days is allowed in 
the Contract for the performance of any act or is stipulated for the 
extinction of any right or the duration of any event or circumstance, public 
holidays and the annual Christmas break from 16 December to 5 January 
(both days included) is excluded from the calculation of the number of 
days concerned. 

 

Z1.2        Clause 28.1 – Intellectual property 

Intellectual property rights (including patents, copyright, trade marks etc) 
rest with the party owning them and the Contractor indemnifies the 
Employer from any liability arising from infringement of such intellectual 
property rights.  [See Clauses 80.1, 83.1 and 83.2] 

 

Z1.3  Clause 28.2 – Assignment & cession 

Neither the Contractor nor the Employer may, without the written consent 
of the other, assign the Contract or any part thereof or any obligation 
under the Contract or cede any right or benefit there under. 

 

Z1.4  Clause 28.3 – Non-Waiver 

No grant by the Employer or the Contractor to the other of any concession, 
waiver, condonation or allowance is, in respect of any specific event or 
circumstance other than that in respect of which the grant was made to 
constitute a waiver of the rights of the grantor in terms of the Contract or 
an estoppel of the grantor’s right to enforce the provision of the Contract. 

 

Z1.5  Clause 28.4 – Limitation of the authority of the Project Manager 

i. The Project Manager is authorised to agree to increases to the contract value    
to a maximum of R300, 000.00, or 10% of the Total Contract Value, whichever 
is  the lesser amount, without referring it to the management of the Employer. 

     ii. If referral to management is necessary, a period of 6 weeks over and above  

         any times allowed for in the contract is to be provided. 
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Z1.6 Foreign Currency 

         The contractor shall take forward cover within 2 weeks of contract award. 

Z1.7   Housing of Contractor's staff at Substations will not be permitted. 

Z1.8   The Contractor shall provide for any Electrical Power and Water that may be required 
during the execution of the works as the availability of these services on site is not 
guaranteed. 

Z1.9 The Contractor must provide adequate storage, at his own expense to the satisfaction            
of the Supervisor.  

Z1.10 The Contractor shall, on completion of the Works, clear the site of all leftover items of 
material to the satisfaction of the Supervisor. 

Z1.11 The Contractor shall attend site meetings when convened by the Supervisor (normally            
once a month).  Such meetings will be for the purpose of discussing progress,            
planning, delays, materials, conditions and the co-ordination of site activities. The  

           Project Manager or Supervisor or their deputies will chair the meetings and the 
proceedings shall be minuted and circulated by the Supervisor. 

Z1.12 The Contractor shall attend ad hoc site meetings when convened by the Supervisor.  

           Such meetings will be for the purpose of discussing specific issues or problems 
relating to specifications and adherence thereto, quality and contractual matters. 

Z1.13 The Contractor shall supply and have available at all times, at the worksite or in his 
site office, A4 carbon copy books with detachable numbered sheets in triplicate,            
to be used as: 

Z1.13.1 Site Instruction book for receiving and recording instructions issued. All               
instructions recorded shall be signed by the Supervisor and immediately               
acknowledged by the counter signature of the Contractor or his agent. 

Z1.13.2 Daily diary/record book with a page per day for recording all events affecting the              
progress of the works such as drawings received on site, arrivals and dispatch of               
plant, material received or applied for, breakdowns, delays, work done during the               
day, etc. Entries shall be made by the Contractor or his appointed agent and signed              
by both parties daily. Those days on which no events take place must be ruled out               
and "NIL" entered. The site diary will be used as documentary proof to establish               
the validity of any claims in terms of the execution of the Contract. 

Z1.13.3 The third book will be used as the Risk Register required by the Contract for  

           Engineering and Construction Work, NEC3. 

Z1.14   Site diaries shall be forwarded/ handed to the Supervisor. 

Z1.15   The Contractor and each member of his personnel who may be required to enter                
high voltage substations for the purpose of performing work in terms of this               
contract must:  

Z1.15.1 Observe the safety regulations regarding the entry of maintenance personnel               
into all buildings, sub- and tie-stations, control rooms and equipment sites 
accommodating equipment to perform work by him, as stipulated in Transnet 
Freight Rail’s Electrical Safety Instructions as well as the E7/1 Specification for 
Works On, Over, Under or Adjacent to Railway Lines and near High Voltage 
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Equipment. Failure to comply with these requirements will render the Contractor 
liable for the payment of penalties and/or direct or indirect cost resulting from such 
negligence. The regulations and instructions having been made available to the 
Contractor, it will be the Contractor’s responsibility to make sure that his personnel 
are in possession of these instructions. 

Z1.15.2  Ensure that they have entered the relevant details onto the Substation Book               
prior to entering high voltage substations of the Client. 

Z1.15.3 Ensure compliance with Specification E4E (Safety Appointments, Safety Plan, etc).  

Z1.16 The Maintenance Managers (Electrical) at the Depots must be contacted to 
arrange for Work Permits or Supervision, names and contact details will be 
supplied to the contractors on award of contract. 

Z1.17   The Client will perform all switching required, during the contract. 

Z1.18   The Client reserves the right to cancel an authorised occupation or work permit at 
any time, even during the period of such occupation or work permit. 

Z1.19 Special care shall be exercised when welding or flame cutting operations occur and            
the Contractor is required to provide suitable fire fighting equipment at close hand to         
these operations as prescribed by the Machinery and Occupational Health and 
Safety Act, 1993. 

Z1.20   The Contractor shall provide the necessary number of suitable first aid kids, one set 
in the camp and one set at each working team.  He shall maintain these outfits              
fully equipped at all times. 

Z1.21 The Contractor shall comply with all applicable legislation, regulations issued in               
terms thereof and Transnet's safety rules which shall be entirely at the Contractor's               
cost, and which shall be deemed to have been allowed for in the tendered rates             
and prices. 

Z1.22 The Contractor shall report all accidents in writing to the Supervisor. Any accident            
resulting in the death of or injury to any person on the Works shall be reported within 
24 hours of its occurrence, and any other accident shall be reported within  

           48 hours of its occurrence. 

Z1.23 The Contractor shall inform the Supervisor of the names and addresses and            
telephone numbers of his personnel to be called in emergencies. The Contractor            
will be responsible for seeing that one or more members of his personnel are            
available on call at all times to receive fault or failure reports. 

Z1.24 Members of the Contractor’s personnel shall, while on call, keep the duty personnel            
in the Infrastructure Control Office informed of their movements in order that they            
may be contacted without delay in case of an emergency. 

Z1.25 The Contractor will be held responsible and accountable for any delays to the train 
service that he may cause during the contract period. 

a) Due to direct Supervision being required from Transnet Freight Rail, no work will be 
undertaken outside normal working hours. 

b) After completion of the installation, the whole of the works shall be inspected, and the 
Contractor shall rectify to the satisfaction of the Supervisor any deficiencies that may 
exist. 
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c) Transnet Freight Rail will perform the final inspections with the Contractor. 

d) Acceptance by the Supervisor of satisfactory completion of the work in no way relieves 
the Contractor from his duty to ensure compliance to specifications. 

e) The Client shall require a guarantee of all the work, equipment and material for a 
period of twelve calendar months after date of final acceptance of the work. 

f) The Contractor shall make good any defects, due to inferior material, equipment or 
workmanship, which may arise during this period within 24 hours after notification. 

g) If urgent repairs have to be carried out by the Client’s staff to maintain supply during the 
guarantee period the Contractor shall inspect such repairs to ensure that the guarantee 
period is not affected and should they be covered by the guarantee, reimburse the 
Client the cost of material and labour. 

h) The client reserves the right to withdraw a handover certificate should the contractor 
fail to rectify defects to the satisfaction of the Supervisor. 

i) The Contractor shall be responsible for providing security on site for his personnel, plant 
and material.  

j) The Contractor shall comply with the requirements of Specification BBB2007 
(Environmental Guidelines and Specifications for Electrical Construction Work) during 
the contract period. 
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C1.2 CONTRACT DATA PROVIDED BY CONTRACTOR (ECC3) 
 

Part Two – Data Provided by the Contractor 
 

Completion of the data in full, according to the Options chosen, is 
essential to create a complete contract. 

 

Statements given in 
all contracts 

(a) The Contractor is 

Name   . . . . . . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . .  

Address  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

(b) The direct fee percentage is . . . . . . . . . . % 

 

(c) The subcontracted fee percentage is . . . . . . . . . . % 

 

(d) The working areas are the Site and . . . . . . . . . . . . . . . . . . . . . 

 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

(e) The key people are 

(1) Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Job . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Qualifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Experience . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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(2) Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Job . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Qualifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Experience . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

(3) Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Job . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Qualifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Experience . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

(4) Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Job . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Responsibilities . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Qualifications . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Experience . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
(f) The following matters will be included in the Risk Register  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Optional statements (a) If the Contractor is to provide Works Information for his design  

The Works Information for the Contractor’s design is in  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

(b) If a programme is to be identified by the Contract Data. 

The programme identified in the Contract Data is 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

(c) If the Contractor is to decide the completion date for the whole 
of the works 

The completion date for the whole of works is 

 

Depot 
Completion Period 
(Months) 

Ermelo 
 

 

Durban 
 

*Total Period if one 
Contract is awarded for 
both Depots. 

 

 

 

 

If Option A or B is used 

 

Data for SSCC  (a) The percentage for people overheads is ………..% 

 

(a) The published list of Equipment is the last edition of the list 

published by ………………………………………… 

 

(c) The percentage for adjustment for Equipment in the published list 

is ………………. % (state plus or minus). 
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(d) The rates for other Equipment are 

 Equipment  size or capacity rate 

 …………………… ……………… ……… 

 …………………… ……………… ……… 

 …………………… ……………… ……… 

 …………………… ……………… ……… 

 …………………… ……………… ……… 

 

(e) The hourly rates for Defined Cost of design outside the Working 

Areas are       

category of employee  hourly rate 

Senior engineer   ……………. 

Junior engineer   ……………. 

Draughtsperson   ……………. 

Tracer    ………….… 

 

(f) The percentage of design overheads is ………………% 

 

(g) The categories of design employees whose travelling expenses to 

and from the Working Areas are included in Defined Cost are all 

of the categories listed above. 
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